State of California California State Transportation Agency
DEPARTMENT OF TRANSPORTATION

MEMORANDUM

To: CHAIR AND COMMISSIONERS CTC Meeting: May 17-18, 2023
CALIFORNIA TRANSPORTATION COMMISSION

From: STEVEN KECK, Chief Financial Officer
Reference Number: 2.1a.(2), Action ltem

Prepared By: James R. Anderson, Chief
Division of Financial Programming

Subject: STIP AMENDMENT 22S-10 (ACTION)
PPNO 0294E — CONTRA COSTA COUNTY

ISSUE:

Should the California Transportation Commission (Commission) approve the requested
State Transportation Improvement Program (STIP) Amendment 22S-107?

RECOMMENDATION:

The California Department of Transportation (Department) requests that the Commission
approve the requested STIP Amendment 22S-10. This item was noticed at the
Commission’s March 2023 meeting.

The Contra Costa Transportation Authority (CCTA), Contra Costa County Public Works
Department (CCPW) and Metropolitan Transportation Commission (MTC) propose to amend
the 2022 STIP to delay construction from Fiscal Year 2023-24 to 2025-26 for the Treat
Boulevard Corridor Improvements project (PPNO 0294E), in Contra Costa County.

BACKGROUND:

The Treat Boulevard Corridor Improvements project (PPNO 0294E) proposes to construct
bicycle infrastructure and pedestrian enhancements along the Treat Boulevard Corridor,
including buffered bicycle lanes, a new shared use path, enhancing existing crosswalks,
closing three free right-turn lanes, and eliminating a traffic bottleneck. In December 2022, the
Department determined the Division of Local Assistance approval process require Design
Engineering Evaluation Reports and Design Standard Decision Documents, at that time the
CCPW completed 35 percent of the design plans. As a result of this determination, delays
occurred during the environmental review and approval process and CCTA is requesting a
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two-year construction delay to work with the Department, to be able to revise the project

plans and to obtain approval of the necessary documents in accordance with the Division of

Local Assistance’s approval process.

Therefore, CCTA, CCPW and MTC propose to delay construction of the STIP Treat

Boulevard Corridor Improvements project (PPNO 0294E) in Contra Costa County from
2023-24 to 2025-26.

The proposed changes described above are shown on the following table:

REVISE: Treat Boulevard Corridor Improvements project (PPNO 0294E)

County District PPNO EA Element C;en:: PM Back | PM Ahead Route/Corridor
Contra Costa 04 0294E LA 2023-24
County
Implementing Agency: PA&ED Contra Costa County PS&E Contra Costa County
(by component) R/W Contra Costa County CON Contra Costa County

RTPA/CTC: Metropolitan Transportation Commission
Project Title: Treat Boulevard Corridor Improvements
Location: In unincorporated Walnut Creek and portion of the City of Walnut Creek, on Treat Boulevard, from North Main

Street to Jones Road.

Construct bicycle infrastructure and pedestrian enhancements along the Treat Boulevard Corridor, including
Description: buffered bicycle lanes, a new shared use path, enhancing existing crosswalks, closing three free right-turn lanes,

and eliminating a traffic bottle-neck.

(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component

FUND | TOTAL R'W | CON

Prior | 22/23 | 23/24 | 24/25 | 25/26 | 26/27+ | R/'W | CON | PA&ED | PS&E | Supp | Supp
RIP
Existing 1,600 0 0 1,600 0 0 0 0| 1,600 0 0 0 0
Change 0 0 0| (1,600) 0] 1,600 0 0 0 0 0 0 0
Proposed 1,600 0 0 0 0| 1,600 0 0| 1,600 0 0 0 0
Local Funds
Existing 542 384 0 158 0 0 0 0 158 70 314 0 0
Change 477 124 (89) (158) 0 600 0 0 442 124 (89) 0 0
Proposed 1,019 508 89) 0 0 600 0 0 600 194 225 0 0
Total
Existing 2,142 384 0 1,758 0 0 0 0] 1,758 70 314 0 0
Change 477 124 (89) | (1,758) 0] 2,200 0 0 442 124 (89) 0 0
Proposed 2,619 508 (89) 0 0| 2,200 0 0| 2,200 194 225 0 0
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FINANCIAL RESOLUTION:

Be it Resolved, that the Commission does hereby amend the 2022 STIP to delay construction
from Fiscal Year 2023-24 to 2025-26 for the Treat Boulevard Corridor Improvements project
(PPNO 0294E), in Contra Costa County.
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